COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/30/2008

ESTIMATE SUMMARY 10:57:49
CONTID: C15918 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15918-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 44.5 DAYS TIME ALLOW: 37 CALENDAR DAYS
SH 13 RIO BLANCO SLIP PERCENT TIME: 120.27 ORIG TIME ALLOW: 37 CALENDAR DAYS
PROJECT NO: HB 0131-050
SH 13 RIO BLANCO SLIP
NAME OF ROAD: 13a
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 03/28/2008
225 UNION BLVD. SUITE 500 DATE LET 02/07/2008 DATE WORK BEGAN 03/28/2008
DATE AWARDED 02/11/2008 DATE TIME STOPPED 06/09/2008
DATE CONTRACT EXECUTED 02/25/2008 DATE ACCEPTED 06/09/2008
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 03/28/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,282,487.07 PARTICIPATING $ 13,000.00 $ 0.00
AWARD PROJECT AMT: S 1,993,539.00 NON-PARTICIPATING 1,717,663.07 321,664.42
PERCENT COMPLETE: 75.82% TOTAL EARNINGS 1,730,663.07 321,664.42
FUNDS AVAILABLE: s 551,824.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,730,663.07 321,664.42
TOTAL CLAIMS: $ 0.00 RETAINAGE -29,903.09 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,700,759.98 321,664.42
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,700,759.98 321,664.42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 321,664.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00090
0015 202-00201
0020 202-00240
0025 202-01130
0030 202-01140
0035 202-01300
0040 203-00000
0045 203-00060
0050 203-00850
0055 203-01500

C15918
15918-BID
HB 0131-050
ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF DELINEATOR

REMOVAL OF CURB

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF GUARDRAIL TYPE 3

REMOVAL OF GUARDRAIL TYPE 4

*REMOVAL OF END ANCHORAGE

UNCLASSIFIED EXCAVATION

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

EXPANDED POLYSTYRENE FILL (COMPLETE IN PLACE)

BLADING

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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PCN: 15918-BID ESTIMATE RUN 06/30/2008
PROJECT : HB 0131-050 ESTIMATE NO: 0003 10:57:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01510 BACKHOE 6.000 6.000
HOUR 0.000 0.00
95.00000 6.000 570.00
0065 203-01594 COMBINATION LOADER 0.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0070 206-00520 FILTER MATERIAL (CLASS B) 1,913.720 1,913.720
cYy 0.000 0.00
62.00000 1,913.720 118,650.64
0075 206-01750 SHORING 0.000 0.000
L S 0.000 0.00
20,000.00000 0.000 0.00
0080 208-00002 EROSION LOG (12 INCH) 1,580.000 120.000
LF 1,460.000 10,220.00
7.00000 1,580.000 11,060.00
0085 208-00011 EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0090 208-00020 SILT FENCE 1,470.000 878.000
LF 592.000 1,776.00
3.00000 1,470.000 4,410.00
0095 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
0100 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0105 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 1.000 3,000.00
3,000.00000 1.000 3,000.00
0110 208-00205 EROSION CONTROL SUPERVISOR 120.000 30.000
HOUR 90.000 6,300.00
70.00000 120.000 8,400.00



CONTID: C15918 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15918-BID ESTIMATE RUN 06/30/2008
PROJECT: HB 0131-050 ESTIMATE NO: 0003 10:57:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00006 SEEDING (NATIVE) 2.500 0.000
ACRE 2.500 2,500.00
1,000.00000 2.500 2,500.00
0120 212-00032 SOIL CONDITIONING 2.500 0.000
ACRE 2.500 18,000.00
7,200.00000 2.500 18,000.00
0125 213-00004 MULCHING (WEED FREE STRAW) 2.500 0.000
ACRE 2.500 2,250.00
900.00000 2.500 2,250.00
0130 213-00061 MULCH TACKIFIER 0.000 0.000
1B 0.000 0.00
4.00000 0.000 0.00
0135 304-02000 AGGREGATE BASE COURSE (CLASS 2) 3,043.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0140 304-06000 AGGREGATE BASE COURSE (CLASS 6) 732.000 0.000
TON 0.000 0.00
40.00000 0.000 0.00
0145 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
330.00000 0.000 0.00
0150 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 708.000 0.000
TON 0.000 0.00
130.00000 0.000 0.00
0155 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 44.000 0.000
TON 0.000 0.00
500.00000 0.000 0.00
0160 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 146.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0165 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00

4.00000 0.000 0.00
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PCN: 15918-BID ESTIMATE RUN 06/30/2008
PROJECT: HB 0131-050 ESTIMATE NO: 0003 10:57:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 80.000 0.000
SY 80.000 720.00
9.00000 80.000 720.00
0175 506-00212 RIPRAP (12 INCH) 20.000 0.000
cy 20.000 2,500.00
125.00000 20.000 2,500.00
0180 506-01020 GEOGRID REINFORCEMENT 6,088.890 1,493.330
SY 4,595.560 9,191.12
2.00000 6,088.890 12,177.78
0185 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 8.000 0.000
TON 8.000 2,640.00
330.00000 8.000 2,640.00
0190 601-01000 CONCRETE CLASS B 445.544 445.544
cYy 0.000 0.00
600.00000 445.544 267,326.40
0195 602-00000 REINFORCING STEEL 18,443.750 18,443.750
LB 0.000 0.00
1.00000 18,443.750 18,443.75
0200 603-50012 12 INCH PLASTIC PIPE 179.000 0.000
LF 179.000 6,265.00
35.00000 179.000 6,265.00
0205 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 1,236.000 0.000
LF 1,236.000 7,416.00
6.00000 1,236.000 7,416.00
0210 605-01030 *3 INCH HORIZONTAL DRAIN 1,580.000 1,580.000
LF 0.000 0.00
32.00000 1,580.000 50,560.00
0215 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,144.000 0.000
LF 1,144.000 25,168.00
22.00000 1,144.000 25,168.00
0220 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 1.000 2,500.00

2,500.00000 1.000 2,500.00
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PCN: 15918-BID ESTIMATE RUN 06/30/2008
PROJECT : HB 0131-050 ESTIMATE NO: 0003 10:57:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 3.000 6,000.00
2,000.00000 3.000 6,000.00
0230 609-60011 *CURB TYPE 6 (SECTION M) 1,195.000 0.000
LF 1,195.000 14,340.00
12.00000 1,195.000 14,340.00
0235 612-00001 DELINEATOR (TYPE I) 4.000 0.000
EACH 4.000 120.00
30.00000 4.000 120.00
0240 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000
EACH 2.000 1,600.00
800.00000 2.000 1,600.00
0245 625-00000 *CONSTRUCTION SURVEYING 1.000 0.250
L S 0.750 13,500.00
18,000.00000 1.000 18,000.00
0250 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000
HOUR 0.000 0.00
180.00000 0.000 0.00
0255 626-00000 *MOBILIZATION 1.000 0.543
L S 0.457 141,670.00
310,000.00000 1.000 310,000.00
0260 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
L S 0.750 3,750.00
5,000.00000 1.000 5,000.00
0265 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 25.990 0.000
GAL 25.990 2,339.10
90.00000 25.990 2,339.10
0270 630-00000 *FLAGGING 1,659.500 1,139.500
HOUR 520.000 12,480.00
24.00000 1,659.500 39,828.00
0275 630-00007 *TRAFFIC CONTROL INSPECTION 27.000 26.000
DAY 0.000 0.00
31.00000 26.000 806.00
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PCN: 15918-BID ESTIMATE RUN 06/30/2008
PROJECT: HB 0131-050 ESTIMATE NO: 0003 10:57:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-00012 *TRAFFIC CONTROL MANAGEMENT 47.000 33.000
DAY 0.000 0.00
600.00000 33.000 19,800.00
0285 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 1.000 2,000.00
2,000.00000 2.000 4,000.00
0290 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0295 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 45.000 21.500
EACH 23.500 611.00
26.00000 45.000 1,170.00
0300 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.000 2.000
EACH 2.000 52.00
26.00000 4.000 104.00
0305 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
32.00000 0.000 0.00
0310 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
13.00000 0.000 0.00
0315 630-80359 *PORTABLE MESSAGE SIGN PANEL 185.000 144.000
DAY 0.000 0.00
51.00000 144.000 7,344.00
0320 630-80360 *DRUM CHANNELIZING DEVICE 51.000 25.500
EACH 25.500 918.00
36.00000 51.000 1,836.00
0325 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 5.000 185.00
37.00000 10.000 370.00
0330 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 264.000 132.000
LF 132.000 4,620.00

35.00000 264.000 9,240.00
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PCN: 15918-BID ESTIMATE RUN 06/30/2008
PROJECT: HB 0131-050 ESTIMATE NO: 0003 10:57:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80380 *TRAFFIC CONE 30.000 7.500
EACH 22.500 292.50
13.00000 30.000 390.00
0340 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
35,000.00000 1.000 35,000.00
0345 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70014 F/A INCENTIVE 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70025 F/A QUALITY INCENTIVE PAYMENT 6,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70080 F/A FURNISH CONCRETE MIX DESIGN 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 621-00425 DETOUR CMO #2 - CONSTRUCT DETOUR 1.000 1.000
LS 0.000 0.00

20,000.00000 1.000 20,000.00
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PCN: 15918-BID ESTIMATE RUN 06/30/2008
PROJECT: HB 0131-050 ESTIMATE NO: 0003 10:57:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0405 630-85010 IMPACT ATTENUATOR (TEMPORARY) MCR LI #1 - IMPACT 1.000 0.500
ATTENUATOR (TEMPORARY)
EACH 0.500 1,725.00
3,450.00000 1.000 3,450.00
CAT 0200 CURRENT AMT $ 2,269,487.07 $ 321,664.42$ 1,717,663.07
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0390 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0395 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 13,000.00 $ 0.00$ 13,000.00
PROJECT TOTAL CURRENT AMT $ 2,282,487.07 $ 321,664.42$ 1,730,663.07



